PRESTAGE

1.

MAINTAIN TRAFFIC IN EXISTING TRAFFIC LANES USING LANE CLOSURE
STANDARDS AS NEEDED.

CONSTRUCTION STAGING NOTES

STAGE II

1. CONSTRUCT REMAINDER OF EMBANKMENT, STORM SEWERS AND
APPURTENANCES FOR NORTHBOUND PAVEMENT.

2. PERFORM NECESSARY TREE REMOVAL AS INDICATED BY THE ENGINEER. 2. COMPLETE RETENTION / DETENTION SITE ‘A AND RETENTION
3. COMPLETE UTILITY RELOCATION AND/OR ADJUSTMENTS AND TEMPORARY STORAGE SITE 4.
PAVEMENT ON ILLINOIS ROUTE 21 AND ILLINOIS ROUTE 137. 3. CONSTRUCT THE NEW ILLINCIS ROUTE 2! NORTHBOUND LANES
ORT
4. WHERE TEMPORARY PAVEMENT IS PROPOSED, EXTEND EXISTING PIPE ?gENPf:{Ié(S)NS OF THE NORTHBOUND AND SOUTHBOUND LEFT
CULVERTS. SEE MOT PLANS FOR LOCATIONS. )
4, CONSTRUCT T
5. INSTALL TEMPORARY TRAFFIC SIGNALS AT ILLINOIS ROUTE 137 AND AT FIRE AND POR_l(_:IONSHEFNi:EI;;g\_‘rzlosw\?;i;i tIEEYSTV\IBE;UTNBDOL:';lETL'/:SEz
STATION ENTRANCE.
LANES.
6. CONSTRUCT RETENTION / DETENTION SITE ‘A’ AND RELATED DRAINAGE
STRUCTURES 5. CONSTRUCT THE INTERSECTION WITH ILLINOIS ROUTE 137
’ USING SUB-STAGE CONSTRUCTION AND TEMPORARY PAVEMENT
7. REMOVAL OF EXISTING ISLANDS, MEDIANS AND CURB AND GUTTER AND AS NEEDED.
REPLACEMENT WITH TEMPORARY PAVEMENT SHALL BE PERFORMED USING LANE 6. USE LANE CLOSURE STANDARDS AS NEEDED TO CONSTRUCT
CLOSURES IN ACCORDANCE WITH IDOT STANDARDS. '
MEDIAN AND ISLANDS.
8. CONSTRUCT PERMANENT STORM SEWER ON THE EAST SIDE OF ILLINOIS ROUTE 7. COMPLETE LANDSCAPING
21 FROM STA. 186494 TO STA. 188+25. CONSTRUCT STORM SEWER AT STA. . )
225+00 AND RETENTION STORAGE SITE 4. 8. PUT UP PERMANENT SIGNS (COVERED).
9. CONSTRUCT STORM SEWER ON ILLINOIS ROUTE 21 FROM STA. 281+70 TO STA. 9. PLACE TEMPORARY PAVEMENT MARKING FOR STAGE III.
290+75. USE STANDARD 701602 FOR TRAFFIC CONTROL.
10. CONSTRUCT TEMPORARY PAVEMENT ON ILLINOIS ROUTE 21 AND ILLINOIS
ROUTE 137 REQUIRED FOR STAGE I.
11, CONSTRUCT PROPOSED STORM SEWER LEFT OF STA. 453+10 +/- TO
RETENTION / DETENTION SITE ‘A’ AND FROM SITE ‘A’ TO STA. 470+54 AND
THEN TO OUTLET 22 ON ILLINOIS ROUTE 137.
12. CONSTRUCT PROPOSED WATER MAIN LEFT OF STA. 275400 £+ TO STA.
278+00 + AND CROSSING AT STA. 278+00 = AND STA. 284+30 = ON IL
RTE. 21. CONSTRUCT THE PROPOSED WATER MAIN CROSSING, STA. 475+15 +
ON IL RTE. 137.
STAGE III
STAGE I
1. CONSTRUCT / COMPLETE MEDIANS AND MEDIAN PAVEMENT.
1. INSTALL SHEET PILING AS REQUIRED FOR CONSTRUCTION. PLACE ONE LANE OF TRAFFIC IN EACH DIRECTION ON PAVEMENT
2. CONSTRUCT EMBANKMENT, STORM SEWERS AND APPURTENANCES FOR STAGE I COMPLETED IN STAGES I & II.
WORK. 2. CONSTRUCT LEFT TURN LANES AT LOCATIONS SHOWN ON THE
3. CONSTRUCT THE NEW ILLINOIS ROUTE 21 SOUTHBOUND LANES. MOT PLANS.
4. INSTALL TEMPORARY TRAFFIC CONTROL MEASURES FOR STAGE I 3. CONSTRUCT INTERSECTION PAVEMENT AT ILLINOIS ROUTE 137
CONSTRUCTION ALONG EXISTING ILLINOIS ROUTE 137. NOT CONSTRUCTED IN STAGES I & II. SEE SUB-STAGE IIIA AND
SUB-STAGE IIIB.
5. CONSTRUCT THE NEW ILLINOIS ROUTE 137 EASTBOUND LANES. PORTIONS OF
THE EASTBOUND AND WESTBOUND LEFT TURN LANES SHOULD BEGIN ON THE 4. SUB-STAGES 1IIA AND IIIB WILL ALLOW COMPLETION OF THE
SECOND HALF OF STAGE I INTERSECTION PAVEMENT AT TLLINOIS ROUTE 21 & ILLINOIS
ROUTE 137.
6. CONSTRUCT THE INTERSECTION WITH ILLINOIS ROUTE 137 USING SUB-STAGE
CONSTRUCTION AND TEMPORARY PAVEMENT AS NEEDED.
7. ONLY CURBS THAT ARE ADJACENT TO CONSTRUCTION ZONES ARE
CONSTRUCTED DURING THIS STAGE. CURBS ADJACENT TO EXISTING
NORTHBOUND (ILLINOIS ROUTE 21) AND WESTBOUND (ILLINOIS ROUTE 137) ARE
CONSTRUCTED DURING STAGE II.
8. ESTABLISH TEMPORARY PAVEMENT MARKING AND TEMPORARY PAVEMENT FOR
STAGE 1II.
9. MAINTAIN STAGE I TRAFFIC CONTROL UNTIL ALL STAGE I WORK IS COMPLETE.
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